


TASK 6.2: Humidification methods

Highlights:

- Requirement specifications completed
- Fuel/water injection test rig in preparation
- Scale test in-service in progress
- Full scale test set-up in progress
- Rebuilding of sea-going vessel scheduled for Spring 2005



Partners:

