



MAN B&W Diesel

# Hercules Task 6.2 Status and Progress, March 2005



## Work completed first year

### SAM

- Retest of the system on Research Engine 4T50ME-X
- Specification, design, production and assembling of the system as bypass (part flow) for service test, test and its termination.
- Design and production of the system in full size for service test

### FWE

- Formulation of requirements, specification and carrying out of design of the system
- Procurement of the test rig

