


# HERCULES

## WORKPACKAGE 11, Task 11.1: Adaptive engine



### Highlights

- Subproject on turbocharger PTI/PTO controls modeling and optimization ongoing
- Subproject on turbocharger vibration control started
- Engine combustion analysis in progress
- Advanced diagnostics investigations in progress
- System design and modeling ongoing

