


TASK 8.1: After-treatment methods

Highlights:

- Wet scrubber conceptual study in progress
- Wet scrubber theoretical and experimental optimisation (starting)
- Data delivered; instrument feasibility check in progress
- Non Thermal Plasma (NTP) system – Accentus PLC subcontract to be awarded



Partners:

